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ID Task Name Duration Start Finish

1 Groundwater Monitoring Program 588 days Wed 8/3/05 Fri 11/2/07

2 Prepare Proposed Groundwater Monitoring Program (inc. Progress Report Request) 21 days Wed 8/3/05 Wed 8/31/05

3 Submit Proposed Groundwater Monitoring Program to Ecology (inc. Progress Report Request) 0 days Thu 9/1/05 Thu 9/1/05

4 Ecology Review of Proposed Groundwater Monitoring Program 12 days Thu 9/1/05 Fri 9/16/05

5 Perform 3Q05 Groundwater Monitoring 3 days Wed 9/28/05 Fri 9/30/05

6 Prepare 3Q05 Groundwater Monitoring and Sampling Report 34 days Mon 10/3/05 Thu 11/17/05

7 Submit 3Q05 Groundwater Monitoring and Sampling Report to Ecology 0 days Fri 11/18/05 Fri 11/18/05

8 Perform 4Q05 Groundwater Monitoring 3 days Wed 1/11/06 Fri 1/13/06

9 Prepare 4Q05 Groundwater Monitoring and Sampling Report 41 days Mon 1/16/06 Mon 3/13/06

10 Submit 4Q05 Groundwater Monitoring and Sampling Report to Ecology 0 days Tue 3/14/06 Tue 3/14/06

11 Perform 1Q06 Groundwater Monitoring 3 days Mon 3/27/06 Wed 3/29/06

12 Prepare 1Q06 Groundwater Monitoring and Sampling Report 40 days Thu 3/30/06 Wed 5/24/06

13 Submit 1Q06 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 5/25/06 Thu 5/25/06

14 Perform 2Q06 Groundwater Monitoring 3 days Tue 6/27/06 Thu 6/29/06

15 Prepare 2Q06 Groundwater Monitoring and Sampling Report 40 days Wed 7/5/06 Tue 8/29/06

16 Submit 2Q06 Groundwater Monitoring and Sampling Report to Ecology 0 days Wed 8/30/06 Wed 8/30/06

17 Prepare Annual Groundwater Summary Report (3Q05-2Q06) 50 days Thu 8/31/06 Wed 11/8/06

18 Submit Annual Groundwater Summary Report (3Q05-2Q06) 0 days Wed 11/8/06 Wed 11/8/06

19 Perform 3Q06 Groundwater Monitoring 3 days Tue 9/26/06 Thu 9/28/06

20 Prepare 3Q06 Groundwater Monitoring and Sampling Report 40 days Fri 9/29/06 Thu 11/23/06

21 Submit 3Q06 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 11/23/06 Thu 11/23/06

22 Perform 4Q06 Groundwater Monitoring 3 days Tue 12/19/06 Thu 12/21/06

23 Prepare 4Q06 Groundwater Monitoring and Sampling Report 40 days Fri 12/22/06 Thu 2/15/07

24 Submit 4Q06 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 2/15/07 Thu 2/15/07

25 Perform 1Q07 Groundwater Monitoring 3 days Tue 3/20/07 Thu 3/22/07

26 Prepare 1Q07 Groundwater Monitoring and Sampling Report 40 days Fri 3/23/07 Thu 5/17/07

27 Submit 1Q07 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 5/17/07 Thu 5/17/07

28 Perform 2Q07 Groundwater Monitoring 3 days Tue 6/26/07 Thu 6/28/07

29 Prepare 2Q07 Groundwater Monitoring and Sampling Report 40 days Fri 6/29/07 Thu 8/23/07

30 Submit 2Q07 Groundwater Monitoring and Sampling Report to Ecology 0 days Thu 8/23/07 Thu 8/23/07

31 Prepare Annual Groundwater Summary Report (3Q06-2Q07) 50 days Mon 8/27/07 Fri 11/2/07

32 Submit Annual Groundwater Summary Report (3Q06-2Q07) 0 days Fri 11/2/07 Fri 11/2/07

33 Preliminary Screening of Remedial Alternatives 91 days Wed 8/10/05 Wed 12/14/05

34 Prepare Preliminary Screening of Remedial Alternatives Technical Memorandum 72 days Wed 8/10/05 Thu 11/17/05

35 Submit Preliminary Screening of Remedial Alternatives Technical Memorandum to Ecology 1 day Fri 11/18/05 Fri 11/18/05

36 Ecology Review of Preliminary Screening of Remedial Alternatives Technical Memorandum 17 days Mon 11/21/05 Tue 12/13/05

37 Conference Call to Discuss Preliminary Screening of Remedial Alternatives Technical Memorandum 1 day Wed 12/14/05 Wed 12/14/05

38 Phase III RI 281 days Mon 12/19/05 Mon 1/15/07

39 Prepare Phase III RI Work Plan 39 days Mon 12/19/05 Thu 2/9/06

40 Submit Phase III RI Work Plan 0 days Fri 2/10/06 Fri 2/10/06

41 Ecology Review of Phase III RI Work Plan 36 days Mon 2/13/06 Mon 4/3/06

42 Obtain Phase III RI Access Agreements 50 days Mon 4/10/06 Fri 6/16/06

43 Phase III RI Field Work (Phased Approach) 50 days Mon 6/26/06 Fri 9/1/06

44 Prepare Phase III RI Report 70 days Mon 9/4/06 Fri 12/8/06

45 Submit Phase III RI Report 0 days Fri 12/8/06 Fri 12/8/06

46 Ecology Review of Phase III RI Report 26 days Mon 12/11/06 Mon 1/15/07

47 Interim Remedial Measures 500 days Mon 1/23/06 Fri 12/21/07

48 Prepare 2006 Interim Remedial Measures Work Plan 60 days Mon 1/23/06 Fri 4/14/06

49 Submit 2006 Interim Remedial Measures Work Plan 0 days Fri 4/14/06 Fri 4/14/06

50 Ecology Review of 2006 Interim Remedial Measures Work Plan 25 days Mon 4/24/06 Fri 5/26/06

51 Public Comment Period 30 days Mon 5/29/06 Fri 7/7/06

52 2006 Interim Remedial Measures Site Meeting (tentative date, with property owners, subcontractors) 0 days Fri 7/7/06 Fri 7/7/06

53 2006 Interim Remedial Measures Field Work 45 days Mon 8/7/06 Fri 10/6/06

54 Prepare 2006 Interim Remedial Measures Completion Report 110 days Mon 10/9/06 Fri 3/9/07

55 Submit 2006 Interim Remedial Measures Completion Report 0 days Fri 3/9/07 Fri 3/9/07

56 Ecology Review of 2006 Interim Remedial Measures Completion Report 26 days Mon 3/12/07 Mon 4/16/07

57 Prepare 2007 Interim Remedial Measures Work Plan 53 days Wed 9/27/06 Fri 12/8/06

58 Submit 2007 Interim Remedial Measures Work Plan 0 days Fri 12/8/06 Fri 12/8/06

59 Ecology Review of 2007 Interim Remedial Measures Work Plan 26 days Mon 12/11/06 Mon 1/15/07

60 Public Comment Period 30 days Mon 1/15/07 Fri 2/23/07

61 2007 Interim Remedial Measures Site Meeting (tentative date, with property owners, subcontractors) 0 days Tue 2/27/07 Tue 2/27/07

62 2007 Interim Remedial Measures Field Work 55 days Mon 3/26/07 Fri 6/8/07

63 Prepare 2007 Interim Remedial Measures Completion Report 110 days Mon 6/11/07 Fri 11/9/07

64 Submit 2007 Interim Remedial Measures Completion Report 0 days Fri 11/16/07 Fri 11/16/07

65 Ecology Review of 2007 Interim Remedial Measures Completion Report 26 days Fri 11/16/07 Fri 12/21/07

66 Feasibility Study Report - Schedule To Be Determined Upon Completion of the Phase III RI and
Interim Measures
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